

Release Plan 0.10.1

Release Dates

Sep 19, 2016 (feature freeze): Release branch will be cut.

Oct 3, 2016 (code freeze): First RC will be cut

Oct 17, 2016 (final release): Estimated final release date, but RCs will roll out until the release vote passes.

Release Manager

The release manager is **Jason Gustafson**

How to Contribute

Before Sep 17:

- Participate in votes and discussions to land or postpone the open KIPs
- **Review patches.** We anticipate that this release will be bottlenecked mostly on reviews. The more reviewers, the more content we can fit in.
- **Write system tests.** We want to preserve the tradition of high-quality releases in Apache Kafka.


Between Sep 17 and Oct 3:

- Open issues for any bugs found.
- Submit and/or review bug fixes.
- Write system tests. We will continue accepting system tests in the release branch.

After Oct 3:

- Test the release candidates
- Open bugs on important issues found
- Submit and/or review patches for blocking bugs
- Vote on RCs. Even though only PMC votes are binding, community votes are super important as we evaluate the readiness of the release










Open Issues


key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
 JQL and issue key arguments for this macro require at least one Jira application link to be configured										

Planned Content

Note: The planned content is not binding - final content will be based the features committed by branch-cutting date.

KIP	Content	JIRA(s)	Status
-----	---------	---------	--------

KIP-4 (incomplete)	CreateTopics and DeleteTopics request APIs	<div>  Unable to render Jira issues macro, execution error. </div> <div>  Unable to render Jira issues macro, execution error. </div>	Committed
KIP-33	Add time-based log index	<div>  Unable to render Jira issues macro, execution error. </div>	Committed
KIP-60	Make Java client classloading more flexible	<div>  Unable to render Jira issues macro, execution error. </div>	Committed
KIP-62	Allow consumer to send heartbeats from a background thread	<div>  Unable to render Jira issues macro, execution error. </div>	Committed
KIP-65	Expose timestamps to Connect	<div>  Unable to render Jira issues macro, execution error. </div>	Committed
KIP-67	Queryable state for Kafka Streams	<div>  Unable to render Jira issues macro, execution error. </div>	Committed
KIP-70	Revise consumer partition assignment semantics	<div>  Unable to render Jira issues macro, execution error. </div>	Committed
KIP-71	Enable log compaction and deletion to co-exist	<div>  Unable to render Jira issues macro, execution error. </div>	Committed

KIP-75	Add per-connector Converters	 Unable to render Jira issues macro, execution error.	Committed
KIP-58	Make log compaction point configurable	 Unable to render Jira issues macro, execution error.	Committed
KIP-63	Unify store and downstream caching in streams	 Unable to render Jira issues macro, execution error.	Committed
KIP-73	Replication quotas	 Unable to render Jira issues macro, execution error.	Committed
KIP-78	Add clusterId	 Unable to render Jira issues macro, execution error.	Committed
KIP-55	Secure quotas for authenticated users	 Unable to render Jira issues macro, execution error.	Committed
KIP-74	Add fetch response size limit in bytes	 Unable to render Jira issues macro, execution error.	Committed
KIP-79	Add methods to new consumer to search offsets by timestamp	 Unable to render Jira issues macro, execution error.	Committed